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1. OVERVIEW OF ANNUAL RESULTS 
 
 
Food for the Hungry / Kenya (FHI/K), along with the other Cooperating Sponsors in Kenya, did 
not receive Title II resources during the entire FY 1998, due to a delay in the monetization 
process in Kenya.  Therefore, progress toward project objectives was severely limited.  However, 
using external resources, FHI/Kenya managed to accomplish some preliminary activities in 
preparation for the Title II project.  
 
A. RESULTS 
 
A.1. Agriculture Component Results 
 
During much of FY 1998, even thought the monetization process was delayed, FHI/K spent time 
and resources searching for project managers for both the agriculture and health components.  A 
likely candidate for the agriculture post was found, offered the position, and accepted it by July 
1998, but withdrew his acceptance by the end of August.  A second candidate was chosen, and 
though he was not able to start with the project in FY 1998, he has, by the time of the writing of 
this report, assumed his duties as Program Manager.  He is currently in the process of recruiting 
project staff.   
 
Because the project manager was not in place and monetization funding had not come through, 
there is no information to report on project indicators for the agriculture component of this 
project.  For this reason, Appendix A shows the initial project indicators and LOA goals as 
originally written in the DAP 1998-2002. 
 
A.2. Child Health and Nutrition Component Results 
 
The Child Health & Nutrition (CHN) component of FHI/KÆs Food Security Project was 
likewise affected by the delay in monetization.  However, using external resources, FHI/K 
located and hired a Program Manager for the CHN component.  She began her duties on 
September 1, 1998.  By the end of the fiscal year, progress was underway in planning the 
baseline survey for health and nutrition, and a staff recruitment process had begun.  However, 
both hiring of staff and the implementation of the baseline survey took place in FY 1999, so 
information on these will be included and detailed in the FY 1999 Results Report.  Appendix A 
also includes the original project indicators and LOA goals for the health component, and any 
changes to these will be reflected in the FY 2000 Results Report. 
 
A.3.  Other General Program Results 
 
In addition to the specific preliminary activities mentioned above that took place in spite of the 
lack of monetization funding in FY 1998, FHI/K also spent time and resources in locating and 
leasing rental property for the new Title II offices.  Though the official contract was not signed 
and possession not taken until FY 1999, the offices were ready for project implementation in 
early October 1998.  Necessary office furniture (desks, bookshelves, etc.) was also requisitioned 
and procured before the start of the Title II fiscal year 1999 so that operations could begin 
immediately upon receiving funds. 
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B. MONITORING, EVALUATION, AUDITS AND STUDIES 
 
B.1. Monitoring and evaluation system: 
 
Since no Title II funding was available in FY 1998, the baseline studies for agriculture and health 
did not take place during that fiscal year.  The baseline study for the health component took place 
early in FY 1999, however.  The results will therefore be reflected in the 2000 P.A.A., and 
reported in full in the 1999 Results Report, along with results of the agriculture component 
baseline survey and other qualitative evaluations that will be done for both project components.  
 
The current monitoring and evaluation system has not changed from its proposed format written 
in the original DAP. (See FHI/Kenya DAP 1998 - 2002, pages 26 - 35 and 57 - 58).   Briefly, 
project indicators consist of four types of specifically targeted results indicators, including: 
Final impact indicators; 
Intermediate impact indicators; 
Effect indicators; 
Output indicators.  
 
One important aspect of the monitoring and evaluation system of this project is participation in a 
series of M&E workshops sponsored through a USAID Institutional Support Grant received by 
FHI.  The purpose of this series of workshops is to improve monitoring and evaluation systems in 
Kenya and other FHI field programs around the world.  Several of the staff from this project 
participated in workshops #3 and #4 of the series in FY 1998. These two workshops focused on 
Program Monitoring & Participatory Evaluation, and Macro / Micro Targeting, respectively. 
 
 
At the end of FY 1998, FHI/K also benefited from a visit and 3-day workshop by George Mugo, 
Food for Peace Program Officer, USAID Kenya Mission. The workshop focused on 
relief/development issues, future reporting requirements, as well as an overall project review.  
Potential Title II staff, representatives from the Ministry of Agriculture, and other FHI/K project 
managers attended the workshop. 
 
B.2. Evaluations, Audits and Studies: 
 
 
Because of the delay in monetization and resulting postponement of project activities, the only 
formal study or evaluation sponsored by the Kenya Food Security Consortium (Umbrella 
Network Body comprised of all Title CS in Kenya) in 1998 was the Bellmon Analysis.   This 
analysis was described in detail in the 1999 PAA.  Shortly after the end of FY 1998, a baseline 
study for the health component of this project was conducted.  As mentioned in the previous 
section, the results of this study will be fully detailed in the FY 1999 Results Report along with 
other studies conducted in FY 1999, and findings that affect project planning and budgeting for 
future years will be discussed in the 2000 PAA. 
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C. MONETIZATION SALES 
 
C.1.   Analysis of monetization transactions 
 
All FY 98 monetization transactions for the Kenyan CS' (Catholic Relief Services, Technoserve, 
Adventist Development & Relief Agency, Food for the Hungry International, CARE and World 
Vision) were coordinated by Kenya Food Security Consortium. 
 
The Kenya Food Security Consortium (KFSC) monetized in two lots of 1500 MT of Soybeans 
and 7400 MT of Crude Degummed Soybean Oil (CDSO).  Both sales were conducted through 
tender bids invited through the print media and negotiations to fine-tune the terms of the sales 
agreement.  The distribution of tonnage and proceeds is as follows: 
 
 First Sale 1500 MT 

Soybeans 
 Second Sale 7400 

MT CDSO 
 

CS Tonnage 
(MT) 

Proceeds 
Ksh 

Tonnage 
(MT) 

Proceeds 
Ksh 

Total 
Ksh. 

Total 
(US$) 

CRS 
TNS 
FHI 
ADRA 
CARE 
WVRD 

220 
90 

210 
240 
400 
340 

 

3,757,600 
1,537,200 
3,586,800 
4,099,200 
6,832,000 
5,807,200 

1100 
460 

1010 
1200 
1970 
1660 

35,730,200 
14,941,720 
32,806,820 
38,978,400 
63,989,540 
53,920,120 

39,487,800 
16,478,920 
36,393,620 
43,077,600 
70,821,540 
59,727,320 

647,341 
270,146 
596,617 
706,190 

1,161,009 
979,136 

Totals 1500 25,620,000 7400 240,366,800 265,986,800 4,360,439 
 
Notes: 
 
Exchange rate:  US$1=Ksh.61 
 
Due to the late arrival of the monetization commodities (October 1998), all the income above is being received in FY 99. 
 

Cost Recovery 
 
The soybeans were sold at Kshs.17,080 per MT (US$ 280).  The monetization costs attributable 
to the soybeans were US$10.18.  The net income is above the benchmark of FAS (US$ 265) and 
is 88.5% of Cost and Freight (given freight cost of US$ 40 per MT).  There was no duty charged 
on the soybeans because the buyer used it to make a duty exempt final product. 
 
The CDSO sale was at US$ 692.15 per MT, which was inclusive of duties and taxes, which was 
paid to the government of Kenya by the buyer and recovered by the CS as In Kind Contribution.  
The marketing costs attributable to this sale were US$ 19.35 per MT.  The net income is above 
the benchmark of FAS (US$ 623) and 99.97% of Cost and Freight (given freight cost of US$ 50 
per MT). 
 
The KFSC attempted a sale of 5,000 MT of soybeans but the buyer defaulted.  A total of 
Kshs.500,000 = (equivalent to US$ 8,192) was recovered from the buyer to cover the marketing 
costs. 
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C.2. Utilization of Monetization Proceeds 
 
C.2.1 Due to no monetization proceeds being realized in 1998, Food for the Hungry - Kenya 

applied private funding  towards the initial cost of setting up project operations, such as, 
office setup and recruitment of key programme personnel. 

 
C.2.2 Effect of the Monetization on the local market 
 
The commodity marketed and sold in Kenya had minimal effect on the local market and 
production since it was only a small fraction of the national demand.  The total demand for 
soybeans in Kenya stands at 80,000 MT1 compared to KFSC's sale of 1,500 MT, which 
represents 1.88% of the national demand.  Of the total soybeans consumed in Kenya only 2,000 
MT is produced locally hence the effect of KFSC's monetization was negligible. 
 
Moreover, the effects of crop failure in parts of Kenya and the region in general have had the 
effect of reducing food reserves in Kenya.  The arrival of the soybean in Kenya in November was 
quite timely since most of the soybeans grown in Kenya are available in the market in August-
September.  The price for the commodity compared favorably with the market prices. 
 
The CDSO monetization was only a drop in the wide vegetable oil import market.  Kenya's 
vegetable oil consumption stands at 200,000 MT2, 95% of which is imported.  KFSC's 
monetization sale of 7,400 MT was therefore insignificant to the market. 
 
II. RESOURCE ANALYSIS AND REQUESTS 
 
A. FY 1998 EXPENDITURE REPORT AND NARRATIVE 
 
There were no expenditures of Title II funds (monetization or 202e funds) during FY 1998, since 
no monetization proceeds were received during that period. 
 
However, as mentioned elsewhere in the report, private FHI funding was used to fund the 
expenses toward this programme.   A total of US$ 8157  was borrowed from FHI and this amount 
is an outstanding debt which will be recovered from monetization proceeds.  This deficit is 
reflected in Appendix B. 
 
B. FY 1998 MONETIZATION PIPELINE ANALYSIS 
 
As 1998 was the first year of the DAP, there was no opening balance as at 10/1/97.     
Furthermore, since no commodity was monetized in 1998, FHI/K had to use private funding to 
defer costs incurred in the later half of  
FY 1998. 
Please refer to Appendix D for other details. 
 
C. FY 1998 COMMODITY PIPELINE ANALYSIS 
 

                                                           
1 E.A. Standard article on Soybean factory in Eldoret (Sept. 2, 1998) 
2 1998 Economic Survey:  Ministry of Planning & National Development 
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In 1998, no monetization proceeds were realized. 
D. FY 1999, 2000 & 2001 BUDGET REVISIONS AND RESOURCE REQUIREMENTS 
 
FHI/Kenya has no immediate plans for budget revisions, since the project managers have just 
begun to implement project activities under the budget and resources previously requested and 
approved.  Any revisions deemed necessary after the first few months of FY 99 will be requested 
and detailed within the year 2000 PAA for future years.   
 
For year 1999, whilst minor modifications and adjustments have been made, these however, are within the 
20% allowable limit for fluctuations and therefore do not constitute major changes.  
 
PLEASE REFER TO APPENDIX E 
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APPENDIX A:  INDICATOR PERFORMANCE TRACKING TABLE 

Agriculture 
Indicators 

Baseli
ne 

FY 1998 
Target 

FY 
1998 
Achie
ved 

FY 1998% 
Achieved vs 
Target 

FY 
1999 
Target 

FY 1999 
Achieved 

FY 1999% 
Achieved 
Vs Target 

FY2000 
Target 

FY 2000 
Achieve
d 

FY 
2000% 
Achieve
d vs 
Target 

FY 
2001 
Target 

FY 
2001 
Achiev
ed 

FY 
2001% 
Achieve
d vs 
Target 

FY 
2002 
Target 

FY 2002 
Achieve
d 

FY 2002 
Achieve
d vs 
Target 

FY 2003 
Target 

FY 2003 
Achieved 

FY 2003 
Achieved 
Vs Target 

LOA 
Target 

Decrease child 
malnutrition** 
  Proportion of children 
2-5 years with Z score 
< -2.0 
  Proportion of children 
24-35 mo with Z-score 
< -2.0 
  Average ht-for-age Z-
score 

 
40% 
45% 
-1.5 

 
NA 

* *  * *  * *  
36% 
38% 
-1.35 

* *  
 

* *  
32% 
32% 
-1.2 

* *  
Decrea
se by 
20% 

Average total annual 
production of maize, 
sorghum and beans on 
beneficiary farm 
households 

2.26 
MT/ 
h.hold 

NA         2.94 
MT/ 
h.hold 

     3.39 
MT/ 
h.hold 

   
50% 
increas
e 

Increase in average 
total annual production 
of poultry/h.hold 

N.A. NA         + 40%      + 60%   60% 
increas
e 

Average amount of 
post-harvest grain 
provision in beneficiary 
h.holds  

N.A. NA         8 mo.      12 
mo. 

  Increas
e to 12 
mo. 

Average annual yield of 
the following: 
   maize  (MT/HA) 
   benas  (MT/HA) 
   sorghum  (MT/HA) 
   poultry  (Kg/bird) 

 
.37 
.05 
.73 
1.0 

 
NA 

   
1.11 
.20 
.88 
1.4 
 

   
1.48 
.25 
1.02 
1.6 

   
1.66 
.30 
1.17 
1.8 

   
1.75 
.33 
1.31 
2.0 

   
1.85 
.35 
1.46 
2.0 

   
400% 
increas
e 
600% 
increas
e 
100% 
increas
e 
100% 
increas
e 

Percentage of 
cultivated hectares on 
beneficiary farms on 
which improved 
agricultural practices 
are used 

5% 
(est) 

NA   25%   45%   60%   70%   80%   80% of 
hect. 
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Percentage of 
cultivated hectares on 
beneficiary farms on 
which natural resource 
management practices 
are used 

5% 
(est) 

NA   25%   45%   60%   70%   80%   80% of 
hect. 

 
 
 
Percentage of 
households that have 
adopted improved 
agricultural practices 

 
 
 
 
5% 
(est) 

NA         25%      60%   60% of 
h.holds 

Number of non-
beneficiaries 
replicating improved 
practices via farmer to 
farmer communication 
& training 

NA NA   250   250   250   250   250   1250 
total  

Number of 
beneficiaries trained by 
extensionists and leader 
farmers in the use of 
improved practices 

NA NA   400   500   550   550   500   2500 
total 

Number of farmers 
trained in improved 
practices at the 
demonstration farms 

NA NA   120   120   120   120   120   600 
total 

Number of women 
farmers trained in 
improved poultry 
management 

NA NA   60   60   60   60   60   300 
total 

Centers for 
Demonstration and 
Training constructed 

NA NA   2   0   0   0   0   2 
centers  

Number of family 
gardens established 

NA NA   75   100   100   75   50   400 
total 

Number of improved 
grain silos constructed 

NA NA   75   100   100   75   50   400 
total 

Number of improved 
cockerels sold to 
beneficiary households 

NA NA   6   60   60   60   60   600 
total 

45 MT of drought-
tolerant seeds will be 
sold to beneficiary 
farmers 

NA NA   9 MT   9 MT   9 MT   9 MT   9 MT   45 MT 
total 
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Child Health and 
Nutrition 
Indicators 

Basel
ine 

FY 
1998 
Target 

FY 
1998 
Achi
eved 

FY 1998% 
Achieved 
vs Target 

FY 
1999 
Target 

FY 
1999 
Achieve
d 

FY 
1999% 
Achieved 
Vs 
Target 

FY2000 
Target 

FY 
2000 
Achiev
ed 

FY 
2000% 
Achiev
ed vs 
Target 

FY 
2001 
Targe
t 

FY 
2001 
Achie
ved 

FY 
2001% 
Achiev
ed vs 
Target 

FY 
2002 
Targe
t 

FY 
2002 
Achiev
ed 

FY 
2002 
Achiev
ed vs 
Target 

FY 
2003 
Target 

FY 2003 
Achieve
d 

FY 2003 
Achieve
d 
Vs 
Target 

LOA 
Target 

Decreased child 
malnutrition: 
  Proportion of children 
2-5 years with ht-for-
age Z score < -2.0 
  Proportion of children 
24-35 mo with ht-for-
age Z-score <-2.0 
  Average ht-for-age Z-
score 

 
40% 
45% 
-1.5 

 
NA 

* *  * *  * *  
36% 
38% 
-1.35 

* *  * *  
32% 
32% 
-1.2 

* *  
Decrea
se by 
20% 

Proportion of children 
12-36 m. with wt-for-
age Z-score <-2.0 

29%  
NA 

        26%      23%   Decrea
se by 
20% 

Proportion of children 
24-60 m. with wt-for-ht 
Z-score < -1.0 

31% 
(est) 

 
NA 

        28%      25%   Decrea
se by 
20% 

Proportion of children 
24-60 m. with wt-for-ht 
Z-score < -2.0 

6.6
% 

 
NA 

        5.9%      5.3%   Decrea
se by 
20% 

Proportion of children 
24-36 m. with wt-for-ht 
Z-score < -2.0 

35% 
(est) 

 
NA 

        32%      28%   Decrea
se by 
20% 

Proportion of infants 
less than 6 mo. of age 
being given only 
breastmilk 

10% 
(est) 

 
NA 

        15%      20%   Increas
e by 
100% 

Proportion of infants 
less than 4 mo. of age 
being given only 
breastmilk 

15%  
NA 

        23%      30%   Increas
e by 
100% 

Proportion of children 
6-23 mo. who are fed 5 
or more meals or 
snacks per day 
(including breastfeeds) 

10%  
NA 

        20%      30%   Increas
e by 
30% 

Proportion of children 
between 20 and 23 mo. 
who are still 
breastfeeding 

50%  
NA 

        58%      65%   Increas
e by 
30% 

Proportion of children 
0-23 m. who are 
weighed at least 4 times 
per year 

35% 
(est) 

 
NA 

        48%      60%   Increas
e by 
70% 
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Proportion of CHW’s 
who are trained in 
growth monitoring & 
promotion  

45%  
NA 

        90%      90%   90% 
trained 

Average length of 
service of all CHW’s 
hired during first two 
years 

NA  
NA 

        NA      2.5 yrs   Averag
e 2.5 
years 

Proportion of children 
0-23 mo. who have had 
diarrhea in past 2 
weeks 

25%  
NA 

        21%      17.5%   Decrea
se by 
30% 

Proportion of children 
0-23 m. with diarrhea 
in past 2 weeks who 
were given the same 
amt. or more breastmilk 

79%  
NA 

        87%      95%   Increas
e by 
20% 

Proportion of children 
0-23 m. with diarrhea 
in past 2 weeks who 
were given the same 
amt. or more 
solid/semi-solid food 

93%  
NA 

        95%      97%   Increas
e by 
4% 

Proportion of children 
0-23 m. with diarrhea 
in past 2 weeks who 
were treated with ORT 

40%  
NA 

        50%      60%   Increas
e by 
50% 

Proportion of mothers 
who say they give their 
child more food than 
usual during the post-
diarrheal period 

5%  
NA 

        12%      20%   Increas
e by 
300% 

The proportion of 
mothers of children 0-
23 m. who can 
correctly state how to 
prepare ORS from 
packets 

40%  
NA 

        50%      60%   Increas
e by 
50% 

Proportion of children 
24 to 59 m. who have 
received at least 1 dose 
of mebendazole within 
the past year 

5% 
(est) 

 
NA 

        50%      85%   Increas
e to 
85%  

Proportion of children 
5-9 years who have 
received at least one 
dose of mebendazole 
within the past year 

5% 
(est) 

 
NA 

        50%      75%   Increas
e to 
75% 

 Project areas not implemented in 1998.  The only activities were for staffing and facilities. 
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**  The DAP includes improved child nutrition as a final impact of the agriculture component. 
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Title II Guidelines for FY 1998 
Results Reports 

   Appendix B         

                

Comprehensive Budget Comparison for FY 1998 
(US$) 

          

       US $1 = 61 Ksh local currency using exchange rate of 
February 99  

 Funding Sources             
                
 Monetiz'n Monetiz'n Section Section Recipient  Recipient  FHI FHI FHI FHI Local  Local  TOTAL TOTAL 

Consolidated Line Items Proceeds Proceeds 202e 
Grant 

202e Grant Contrib'n Contribut'
n 

Cash Cash Non-Cash Non-
Cash 

GoK GoK     

 Approved Actual Approved Actual Approved Actual Approved Actual Approved Actual Approved Actual Approved Actual 

                

FY 98 Opening Balance               
FY 98 Income-new funds 631,105 0 0    300,000    157,596  1,088,701 0  
FY 98 income-interest 6,311 0 0          6,311 0  
Non-Cash Contribution  0  20,000 0   20,000    40,000 0  
Total FY 98 Income 637,416 0 0 0 20,000 0 300,000 0 20,000 0 157,596 0 1,135,012 0  

Funds Avail. in FY 98 637,416 0 0 0 20,000 0 300,000 0 20,000 0 157,596 0 1,135,012 0  

Expens                
Personnel 204,084 1,689 0 0   45,000    50,258  299,342 1,689  
Evaluation/Training/Prof. Service 93,725 202 0 0   60,000    51,411  205,136 202  
Travel 52,540 199 0 0   21,000      73,540 199  
Occupancy 0 0 0 0   3,000      3,000 0  
Office Operations 3,888 693 0 0   3,000      6,888 693  
Equipment/Supplies/Materials 70,053 2,969 45,200 0   39,000    55,927  210,180 2,969  
Non-Cash Expenses 0 0 0  20,000  0  20,000    40,000 0  

Sub-Total 424,290 5,752 45,200 0 20,000 0 171,000 0 20,000 0 157,596 0 838,086 5,752  
Allocated Indirect Expenses 142,894 1,789 11,340    104,000      258,234 1,789  
Sub-Total 567,184 7,541 56,540 0 20,000 0 275,000 0 20,000 0 157,596 0 1,096,320 7,541  
NICRA 63,922 616 5,067    24,590      93,579 616  

FY 98 Total Expenses 631,105 8,156 61,607 0 20,000 0 299,590 0 20,000 0 157,596 0 1,189,898 8,157  

FY 98 Closing Balance 6,311 (8,156) 
 

0 0 0 0 410 0 0 0 0 0 6,721 -8,156  

  
Note: Although there was no monetization in FY98, some expenses were incurred in the amount of US $ 8,157, which is a debt owed by monetization.  
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Title II Guidelines for FY 1998 Results 
Reports 

         

    Appendix  C       
Supplemental Reporting Format (US$) and Commodity Use Worksheet      
            

 Funding Sources          
 ($) ($) ($) ($) ($) ($) ($) ($) ($) (MT)  

Program Objective Monetization Section 
202(e) 

Recipient  Sale of 
Empty 

PVO Other 
USAID 

Other 
Donor 

Local Gov't Total Commodity  

 /Technical Area * Proceeds Grant Contributions Containers Private 
Funds 

(Specify)**   Actual 
Expen. 

Use  

            

FY 98 Resources            
Agricultural 

Productivity 
           

(list interventions by             
Objective/technical area) 367        367   

            
Total Agric. 
Productivity 

           

            
Household Nutrition            
(list interventions by             
   Objective/technical 
area) 

7790        7790   

Total Household 
Nutrition 

           

            
FY 1998            

Total Actual Resource 
Use 

$8157        $8157   

*  Technical areas: 1) health and nutrition, 2) water and sanitation, ** e.g., Title III, Mission funding, etc.    
 3) agriculture, natural resource mgmt. and 
infrastructure, 

    (Complete only if end of DAP)  

 4) education, 5) micro-credit, 6) other (state)        
 Note:  Child or institutional feeding programs without significant health components should be included in "other"  
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Title II Guidelines for FY 1998 Results Reports    
 Appendix D    
     

 FY 1998 Results Report Pipeline Analysis Format for Monetization   

                                                       (Foreign Currency)    

     

COUNTRY/PVO  Kenya/ Food for the hungry                                                  ACTIVITY:  
     

 Kenya Shillings exchange US dollar  

 currency rate equivalent  

1.  Opening balance at 10/1/97 of funds                                    -                          -    

     from prior  year(s) monetization,     

    including interest 0.00  0.00  

2.  Total actual funds     

     received from monetization during FY 98     

      (FY 97 (prior year) APPROVED COMMODITIES)  0.00  0.00  

      (FY 98 (last year) APPROVED COMMODITIES)** 38,493,135 61 631,035  

3.  Interest earned during FY 98  0.00   0.00  

     

4.  Total actual expenditure of     

     monetization funds during FY 98*** 497,577 61 8,157  

5.  Actual closing balance of      

     monetization funds at 9/30/98 (497,577) 
 

61 (8,157) 
 

 

6.  Amount of reserve/bridge funding      

     needed to support program operations                   38,493,135 61 631,035  

     until FY 99 monetization sale(s)     

Note:  state cut-off date between actual and anticipated/estimated receipts and expenditures  

NOTES     

**   FY98 Monetization was approved but not received.    

***  FY98 Monetization expenses incurred was paid by fund  from other sources,   

      Monetization owes US$ 8,156.     
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Comparison Budget Sample  
Category  DAP  PAA  Difference  Percent  Explanation 

  (FY 19-
99) 

 (FY 19-99)  (PAA-DAP) (Diff/DAP)   

Personnel  224,492  261,444  36,952  14.13%  
Evaluation/Training/Prof. Service  103,098  94,964  -8,134  -8.57%  
Travel  57,794  56,240  -1,554  -2.76%  
Occupancy  0  1,200  1,200  100.00%  
Office Operation  4,277  9,600  5,323  55.45%  
Equipment/Supply/Materials  77,058  121,860  44,802  36.77%  
Non-Cash Expenses  0  0  0  0.00%  
Sub-Total  466,719  545,308  78,589  14.41%  
Allocated Indirect Expenses  157,183  184,541  27,358  14.82%  
NICRA 9%  70,314  82,254  11,940  14.52%  
Inflation  0  27,266  27,266  100.00%  
FY Total Expenses  694,215  839,369  145,154  17.29%  
Note:  Comparisons should always be made against the most recently APPROVED levels.  
 

  Section 202(E)       

            

Category  DAP  PAA  Difference  Percent  Explanation  

  (FY 19-
99) 

 (FY 19-99)  (PAA-DAP) (Diff/DAP)   

Evaluation/Training/Prof. Service  10,197  10,197  0  0.00%   
Equipment/Supply/Materials  62,370  0  -62,370  100.00%   
Sub-Total  72,567  10,197  -62,370  -611.65%   
Allocated Indirect Expenses  14,513  2,039  -12,474  -611.77%   
NICRA 9%  9,719  1,285  -8,434  -656.34%   
FY Total Expenses  96,800  13,521  -83,279  -615.92%   

           
Note:  Comparisons should always be made against the most recently APPROVED levels.  
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               Appendix F    
            COMMODITY REQUIREMENT WORKSHEET  

                                                                 (by AER category)       
        

COUNTRY: KENYA       
        

COOP. SPONSOR: FOOD FOR THE HUNGRY 
INTERNATIONAL 

     

        
AER Category Commodity FY 98 FY 99 FY 00 FY 01 FY 02  

  Line 8 Line 8 Line 8 Line 8 Line 8  

Category 1        

Agricultural CDSO and Soybeans 661      
Productivity Crude Corn Oil  848     

 USHRW Wheat   3,597 3,956 4,352  
        

Beneficiaries (n/a for monet.)       

Category 2        

Household CDSO and Soybeans 251      
Nutrition Crude Corn Oil  523     

 USHRW Wheat   1,419 1,561 1,717  
        

TOTAL (MT)  661 1,372 5,016 5,517 6,069  

TOTAL (Beneficiaries)  N/A N/A N/A N/A N/A  

        
LOA = life-of-activity        

        
Note: Crude Corn Oil @ US$ 612 per Metric Ton       
          CDSO @ US$ 692.15 per Metric Ton       
          USHRW Wheat @ US$ 152.25 per Metric Ton       
 


